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Mr. Jeffry (Rock) Smith
US Bureau of Land Manasement
82 East Dogwood
Moab Utah 84532

June 13, 2010

Mr. Tom Munsen
Utah Division of Oil, Gas, & Mining
1594 West North Temple Suite l2l0
Salt Lake City, UT 84114-5801

Re: Request for Written Approval to Proceed with Phased Dump Expansion. Proposed Mine
Plan Amendment. Dump C Expansion/Dump B Reduction. Lisbon Valley Mining Company
LLC.920 South County Road 313, La Sal, Utah, 84530.

The Lisbon Valley Mining Co LLC (LVMC) respectfully submits this request on behalf of the
Upper LVMC Management and Board O Directions to authorize the above-reference project in a
phase approach. As you are aware, the delay is costing LVMC hundreds of thousand of dollars
per week in extra haul costs, including diesel, man power, and water tuck maintenance of
maintain dust control.

As you are also aware, an LVMC survey error designed to the dump expansion to ultimately
transgress an eligible archaeological site.

There is an altemative that works for both LVMC and BLM. Much work (weeks of work) needs
to be done before earthwork will come into proximity of the site, this work includes

r Road construction and signage across the County Road (authorizedin200T).
e Grubbing topsoil and trees for reclamation material stockpile.
r End dumping waste for Dump C haul road.
o End dumping waste into the east comer of the dump and working back west, well clear of

the arch site avoidance boundary fence.

The aforementioned activities take place hundreds offeet from a physical avoidance fence that
demarks subject site 8859 and 8862, A depiction of this layout is embedded embedded in the
following hgure.



Arch aloidance shapes arc red. ;\r.oidance fbncc is purple. Proposed dump expansion is black.
Please r.rnderstand the black boundan can be adjustcd up the ar.oidance f'ence. No survel ing is
necessilrv since this is a phvsical boundary. r, isiblc b1' all personnel.

-fhe LVN{C apprcciates the BL\{'s ongoing suppofi. ho',,,'ever the recent denial to move ahead on
this proj cct does not appear to reilect thc tlexibiiitl NEPA has to o f'fbr in these situarions.
LVMC has DOGN/'s slrppoft using this approach ad r.i.c hope all agencies u'ill flnd agreement



and understanding that "avoidance" can be tied to this projectjust like mitigation. Thank you for
your time and look forward to authorization to proceed.

In the mean time LVMC continues to work away a the EA and Arch mitigation plan on behalf of
the agencies. We are glad to provide this service to help the agency with its workload, and
would hope the agency may be more wiling to work with its LVMC partner,

Approval Request

The LVMC appreciates the agencies' ongoing guidance and support as the LVMC continues the
planned mine expansion. We look forward to your review, approval, and written request to
proceed. Please call Lantem Indergard at(435) 686 9950 #107 or email
Lindergard@lisbonmine.com if additional information is needed.

Sincerely,

Lantz Indergard PG
Environmental Manager
Lisbon Valley Mining Co LLC\
435 686 9950#107
Lindergard@li sbonmine. com
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